Source: CMM Section M
SUPPORT
HANFORD SITE MARCH 1998
PERFORMANCE REPORT WBS 1.8
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 13 4 1 1 0 22 0 41
DOE-HQ 0 0 0 0 0 0 0 0
FO 0 0 0 0 0 3 0 3
RL 7 0 2 3 0 28 0 40
Total Project 20 4 3 4 0 53 0 84
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